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United States Environmental Protection Agency NAL
Region ITI ORIG!
POLLUTION REPORT . S RN

"Date:  Friday, June 08, 2007

REET g

Continuation of work ‘“ . SoMSDoclD -
Elkton Farm Firchole '
183 Zeitler Rd., ‘Elkton, MD
Latitude: 39.6292184
Longxtude -75 8681150
POLREP No.: . 42 Site#: = . A3DH RV
‘Reporting Period:. 528-6/8 D.O.#
StartDate: - 1/31/2006 Response Authority CERCLA A
""""" MobDate: =~ 1/31/20U6 “Response Type: - Tlme-Cntlcal T T
Demob Date: : ~ NPL Status: NonNPL = - o
Completion Date: - Incldent Category: Removal Action
CERCLIS ID #: W Contract # ' -
RCRIS:ID # B
Slte Descrlptlon
‘Work Mlsswn Statement:

Safely and efﬁ01ently investigate and remove Munitions and Explosives of Concern (MEC);
Materials Potentially Possessing an Exploswe Hazard (MPPEH), Munitions Debris (MD) and
.. -explosively contammated soil(TNT) ﬁ'om the Elkton Farms Firehole Slte, as deﬁned in EPA' .
. ‘geophys1ca1 study » . ‘ \

Current Actmtles :
USA Envuonmental under sub contract to GES contmues to work the mag and dig approach, within
" Phase I. Two teams of 5 people ate separated under the MSD of 200ft USA continues to mag and
. dig grids and perform individual grid QC. The QC'd grid is then forwarded onto EPA for final
QA. EPA - Start UXO tech continues to oversee USA mag and dig performance and completes ™
final QA grid analysis as per SOP developed on site. Each gnd recelves individual 51gnoﬁ' by USA,
GES, Start and ﬁnally the EPA OSC
Phase I geograph1ca1 area con51sts of the low den31ty gnds surroundmg the ﬁreholes Itis estnnated
that there are 30'to 35 remammg Phase I grids.

)

The followmg stats apply since remobxhzatlon occurred on Apnl 24 2007

1. Total Grids Cleared Gov't QA: 16

2. Total digs (anomahes) 18,224 : '

3. Total MEC found 1695 (MEC items include detonators,grenade fuze blastmg caps, tracer '
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elements mcendlary bomblets, ﬂares etc. etc. ) ,
" 4. Total MD found: 572Ibs. . , ' ‘ -
5. Scrap metal found. 4721bs i
- Specific grids that were worked and passed QA this reportmg period mcluded
H2a,G2a,G2b,E4c,E4d.-Grids worked and that d1d not get completed included grid G5a and H2b.

On 6/7 FOSC, Start and MDE met: w1th GESto discuss Phase II 5011 washing concept design. Based
on pilot testing conducted in the past two weeks it was determined that most efficient approach
R would be in utilizing a 1.5 inch over a 0.75/0.5 inch mesh screen. Large quantities of percussxon
primers such as the 55-grain M38A1 and the 20-grain M23AL1 are being discovered at'Elkton Farm
- Firehole. Refer to this polrep image. “These items are much smaller than any of the target ordnance
_identified during previous phases of the mvestlgatlon The percussxon primers were discovered in
larger quantities during pilot sifting operations in grid I4C. The primers are in a deteriorated
condition and significantly smaller than a dime. The small size sifting scréen mesh (<0.5in) that
would be required to catch these smaller items severely inhibits the passage of soil through the -
screen. The hazard presented, by these and similar-sized items, is minimal unless large numbers.of
‘the items are collected, confined and detonated in a tightly sealed metal container. Individually,

and if in good condition, the 1tems could have a low explos1ve content on the ordet of a .22 caliber
blank for a starter plstol -

L

Slte personnel continye to commumcate and coordmate w1th nelghbonng ATK to ensure protectlon
: of site personnel dunng ATK batch testmg operatlons .

"FOSC continues to conduct weekly prOJect management meetmg/conference call, which’ mcludes
EPA, MDE, Start, GES, USA and RMC both field components and their offices. It is ant1cxpated
--that the week of July 4 will be an off week for all site personnel and that Phase II act1v1t1es may
" initiate after site work commences on July 9.
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